
Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

1345Y          

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.07.2016

Contract Location:

 

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

 

 

Date Awarded: 03.22.2016

04.05.2016

05.09.2016

Date Let:

PICKRELL SPUR - E. JCT N-41

03.10.2016

Estimate Type: PROG

Phone:

(712)263-5181

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

DENISON  IA  51442-7416

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.06.2016

Date Project Completion:

Counties

GAGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13345  000 RD-77-1(1030) 077 31.04 38.47 SPECIALTY

Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

1345Y          

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.07.2016

$776,389.66

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $680,744.05 $493,479.34 $187,264.71
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $680,744.05 $493,479.34 $187,264.71
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $680,744.05 $493,479.34 $187,264.71

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$680,744.05 $493,479.34 $187,264.71

$.00 $.00 $.00

88%

% Time Comp

% Dollar Comp

67%

$768,829.66

09.06.2016 09.06.2016

09.06.2016

Endorf, Dennis

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.06.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.06.2016   



Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

1345Y          

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 36,200.000 18,100.00

36,200.000 18,100.00

17,990.000 8,995.00

3,880.000 1,940.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.00 905.000 905.00

905.000 905.00

468.000 468.00

100.000 100.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      0.25 9,050.000 2,262.50

9,050.000 2,262.50

2,946.000 736.50

646.000 161.50

0003

EACHSIGN DAY
0003 

0002.97      50.00 181.000 9,050.00

181.000 9,050.00

96.000 4,800.00

23.000 1,150.00

0004

DAY FLASHING ARROW PANEL
0004 

0030.80      31,000.00 1.000 31,000.00

1.000 31,000.00

1.000 31,000.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

3039.11      570.00 5.580 3,180.60

5.580 3,180.60

16.701 9,519.57

5.507 3,138.99

0006

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0006 

3039.12      400.00 101.470 40,588.00

101.470 40,588.00

98.371 39,348.40

8.879 3,551.60

0007

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0007 

3039.13      288.00 75.700 21,801.60

75.700 21,801.60

49.628 14,292.87

15.196 4,376.45

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0008 

Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

1345Y          

0005 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 09.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.14      2,099.00 3.720 7,808.28

3.720 7,808.28

5.620 11,796.38

2.309 4,846.59

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0009 

3221.17      347.00 1,796.940 623,538.18

1,796.940 623,538.18

1,597.640 554,381.09

480.657 166,787.98

0010

CY  CONCRETE PAVEMENT, CLASS 47B-3500

JOINT REPAIR

0010 

8028.01      165.00 52.700 8,695.50

52.700 8,695.50

0.059 9.74

0.000 0.00

0011

CY  FOUNDATION COURSE REPLACEMENT
0011 

L860.50      1,900.00 1.000 1,900.00

1.000 1,900.00

1.000 1,900.00

0.200 380.00

0012

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0012 

0001.75      3.15 0.000 0.00

2,400.000 7,560.00

1,110.000 3,496.50

264.000 831.60

4000

EACHTEMPORARY SIGN DAY

Temporary Signs

4000 

Contracted 768,829.66

Current 776,389.66

In place 680,744.05

This Estimate 187,264.71

GROUP 8 SPECIALTY

Totals for contract Contracted 768,829.66

Current 776,389.66

In place 680,744.05

This Estimate 187,264.71




